



# xm1837: Approach Dust Plume Search

Week 8 – Tactical Kickoff
Week 6 - J-Asteroid 1
Week 5 - J-Asteroid 2
Week 4 - TCR approval and Handshake
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

- Week 2018-37
- Week: 9/10/2018 (DOY 253) T12:00:00 UTC – 9/17/2018 (DOY 260) T12:00:00 UTC
- SPT: Rose Garcia & Carl Hergenrother
- Ops Engineer: Sara Knutson
- WGs and Instruments: AWG, OCAMS
- SOS: Dust Plume Search SOCR-72
- OPSCHK: 33
- Science Activities:
  - 9/11/2018 (DOY 254) – PolyCam Point and Stare
  - 9/12/2018 (DOY 255) – MapCam Point and Stare
- Default attitude: Sun point
- Slew config: Approach 1



# xm1837 planning schedule

Week 8 – Tactical Kickoff
Week 6 - J-Asteroid 1
Week 5 - J-Asteroid 2
Week 4 - TCR approval and Handshake
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

Activity	Start Date	Finish Date	Status
SPT Populates SOS from SPP	7/16/2018	7/16/2018	Complete
Tactical Kickoff	7/17/2018	7/17/2018	
OCAMS IS populates SOS with input from WG	7/18/2018	7/23/2018	
J-Asteroid sandboxing and check of SOS	7/24/2018	7/30/2018	
OpNav Request	7/23/2018	7/23/2018	
SOS sent for review	7/27/2018	7/27/2018	
WG and IS review SOS	7/30/2018	8/6/2018	
New SOCR and kernel submission deadline	7/31/2018	7/31/2018	
SPT IS IE OpsEng build J-Asteroid Plan	8/1/2018	8/8/2018	
Deliver First Look CK to WG Leads	8/3/2018	8/3/2018	
SOCR approval deadline	8/7/2018	8/7/2018	
Ops Eng deliver IS/IE review Material	8/9/2018	8/9/2018	
SPT update SOS & prep for Reconciliation	8/9/2018	8/9/2018	
J-Asteroid Reconciliation with SPT OpsEngineer IS and IE.	8/10/2018	8/10/2018	
Week TCR for BG sequence and science populated	8/13/2018	8/13/2018	
Deliver OpNav Checklist to FDS	8/10/2018	8/10/2018	
TCR Approved	8/15/2018	8/15/2018	
Handshake to Implementation	8/15/2018	8/15/2018	