



# xm1838: Approach OpNav only

Week 8 – Tactical Kickoff

Week 6 - J-Asteroid 1  
Week 5 - J-Asteroid 2  
Week 4 - TCR approval and Handshake  
Week 3 - Flight Activity Kickoff  
Week 2 - Final Implementation/Delivery  
Week 1 - Review/Uplink  
Week 0 - Execution

- Week 2018-38
- Week: 9/17/2018 (DOY 260) T12:00:00 UTC – 9/24/2018 (DOY 267) T12:00:00 UTC
- SPT: N/A
- Ops Engineer: Zoe Zeszut
- OPSCHK: 34
- Science Activities: None
- Default attitude: Sun point
- Slew config: Approach 1



# xm1838 planning schedule

Activity	Start Date	Finish Date	Status
Tactical Kickoff	7/24/2018	7/24/2018	
OpNav Request	7/30/2018	7/30/2018	
New SOCR and kernel submission deadline	8/7/2018	8/7/2018	
Ops Eng builds J-Asteroid Plan	8/8/2018	8/15/2018	
J-Asteroid Reconciliation	8/17/2018	8/17/2018	
Deliver OpNav Checklist to FDS	8/17/2018	8/17/2018	
Week TCR for BG sequence and science populated	8/20/2018	8/20/2018	
TCR Approved	8/22/2018	8/22/2018	



# Data Product Forecast

## L2 Data available (calibrations) completion forecast dates:

Task Name	DP#	MRD	Start	Finish	WOY 2018 Finish
Dust Plume Search: 93 PolyCam Images to SPOC and calibrate		142a	9/11/2018	9/17/2018	38
Dust Plume Search: 93 MapCam Images to SPOC and calibrate		142a	9/12/2018	9/18/2018	38

## Data Product completion forecast dates:

Task Name	DP#	MRD	Start	Finish	WOY 2018 Finish
Dust Plume Image (AP-18)	AP-18	142a	9/18/2018	9/19/2018	38

## *Sorted by Week of Year:*

Task Name	DP#	MRD	Start	Finish	WOY 2018 Finish
Dust Plume Search: 93 PolyCam Images to SPOC and calibrate		142a	9/11/2018	9/17/2018	38
Dust Plume Search: 93 MapCam Images to SPOC and calibrate		142a	9/12/2018	9/18/2018	38
Dust Plume Image (AP-18)	AP-18	142a	9/18/2018	9/19/2018	38