



xm1839: Approach Phase Function 1

Week 8 – Tactical Kickoff

Week 6 - J-Asteroid 1
Week 5 - J-Asteroid 2
Week 4 - TCR approval and Handshake
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

- Week 2018-39
- Week: 9/24/2018 (DOY 267) T12:00:00 UTC – 10/1/2018 (DOY 274) T12:00:00 UTC
- SPT: Tammy Becker
- Ops Engineer: David Dean
- WGs and Instruments: AWG, OCAMS
- SOS: Phase Function Part 1 SOCR-73
- OPSCHK: 35
- Science Activities:
 - 9/27/2018 (DOY 270) – MapCam nadir point
- Default attitude: Sun point
- Slew config: Approach 1



xm1839 planning schedule

Week 8 – Tactical Kickoff
Week 6 - J-Asteroid 1
Week 5 - J-Asteroid 2
Week 4 - TCR approval and Handshake
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

Activity	Start Date	Finish Date	Status
SPT Populates SOS from SPP	7/30/2018	7/30/2018	Complete
Tactical Kickoff	7/31/2018	7/31/2018	
OCAMS IS populates SOS with input from WG	8/1/2018	8/6/2018	
J-Asteroid sandboxing and check of SOS	8/7/2018	8/13/2018	
OpNav Request	8/6/2018	8/6/2018	
SOS sent for review	8/10/2018	8/10/2018	
WG and IS review SOS	8/13/2018	8/20/2018	
New SOCR and kernel submission deadline	8/14/2018	8/14/2018	
SPT IS IE OpsEng build J-Asteroid Plan	8/15/2018	8/22/2018	
Deliver First Look CK to WG Leads	8/17/2018	8/17/2018	
SOCR approval deadline	8/21/2018	8/21/2018	
Ops Eng deliver IS/IE review Material	8/23/2018	8/23/2018	
SPT update SOS & prep for Reconciliation	8/23/2018	8/23/2018	
J-Asteroid Reconciliation with SPT OpsEngineer IS and IE.	8/24/2018	8/24/2018	
Week TCR for BG sequence and science populated	8/27/2018	8/27/2018	
Deliver OpNav Checklist to FDS	8/24/2018	8/24/2018	
TCR Approved	8/29/2018	8/29/2018	
Handshake to Implementation	8/29/2018	8/29/2018	
Delivery to MSA	9/12/2018	9/12/2018	



Data Product Forecast

Task Name	DP#	MRD	Start	Finish	WOY 2018 Finish
Phase Function: 621 MapCam Images		149abc, 158	9/27/2018	9/27/2018	39