



xm1913: Baseball Diamond Flyby 4

Week 8 - Tactical Kickoff
Week 7 - SOS
Week 6 - Pre-SOS
Week 5 - J-Asteroid 2
Week 4 - TCR approval and Handshake
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

- Week 2019-13
- Week: 3/25/2019 (DOY 084) T13:30:00 – 4/01/2019 (DOY 091) T13:30:00
- SPT: Diane Lambert
- Ops Engineer: Josh Nelson
- WGs and Instruments: OCAMS, OTES, OLA, AltWG, IPWG, SAWG, TAWG
- SOS: 133
- OPSCHK: 255
- Science Activities:
 - 3/28/2019 (DOY 087) – PolyCam, OLA, OTES linear scan
 - 3/29/2019 (DOY 088) – PolyCam, OLA, OTES linear scan
- Default attitude: Sun Point
- Slew config: Default

