



xm1919: Equatorial Stations 12:30 PM

Week 8 – Tactical Kickoff
Week 6 - J-Asteroid 1
Week 5 - J-Asteroid 2
Week 4 - TCR approval and Handshake
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

- Week 2019-19
- Week: 5/06/2019 (DOY 126) T13:30:00 – 5/13/2019 (DOY 133) T13:30:00
- SPT: Mathilde Westermann
- Ops Engineer: Zoe Zeszut
- WGs and Instruments: OCAMS, OVIRS, OTES, OLA, AltWG, IPWG, SAWG, TAWG, PMWG
- SOS: 149, 156
- OPSCHK: 334
- Science Activities:
 - 5/09/2019 (DOY 129) – OVIRS, OTES, MapCam, and OLA linear scan
 - NavCam1 long exposure images for particle monitoring in OpNav-only ATFs throughout the week
- Default attitude: Sun Point
- Slew config: Default



xm1919 Planning Schedule

Week 8 – Tactical Kickoff
Week 6 - J-Asteroid 1
Week 5 - J-Asteroid 2
Week 4 - TCR approval and Handshake
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

Activity	Start Date	Finish Date	Status
SPT populates SOS from SPP	3/11/2019	3/11/2019	Complete
Tactical Kickoff	3/12/2019	3/12/2019	
IS populates SOS with input from WG	3/13/2019	3/18/2019	
OpNav Request	3/18/2019	3/18/2019	
J-Asteroid sandboxing and check of SOS	3/19/2019	3/25/2019	
WG and IS review SOS	3/25/2019	4/1/2019	
New SOCR and kernel submission deadline	3/22/2019	3/22/2019	
SPT & OpsEng builds J-Asteroid Plan	3/26/2019	4/3/2019	
Deliver First Look CK to WG Leads	3/29/2019	3/29/2019	
SOCR approval deadline	4/2/2019	4/2/2019	
Deliver OpNav Checklist to FDS	4/4/2019	4/4/2019	
Ops Eng deliver IS/IE review material	4/5/2019	4/5/2019	
J-Asteroid Reconciliation with SPT OpsEng IS and IE	4/8/2019	4/8/2019	
Week TCR for BG sequence and science populated	4/8/2019	4/8/2019	
TCR approval	4/10/2019	4/10/2019	
Handshake to Implementation	4/10/2019	4/10/2019	
Delivery to MSA	4/24/2019	4/24/2019	