



xm1933: Orbital C wk 2

Week 8 - Tactical kickoff
Week 7 - SOS
Week 6 - TCR approval and handshake
Week 5 – Tactical Kickoff
Week 4 - TCR approval and handshake
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

- Week 2019-33
- Week: 8/12/2019 (DOY 224) T13:30:00 – 8/19/2019 (DOY 231) T13:30:00
- SPT: N/A
- Ops Engineer: Josh Nelson
- WGs and Instruments: NavCam, AWG
- SOS: 171
- OPSCHK: 552
- Science Activities:
 - Pair of nadir NavCam particle monitoring images every ~12.5 minutes throughout the week
- Default attitude: Nadir point
- Slew config: Default



xm1933 Planning Schedule

Week 8 - Tactical kickoff
Week 7 - SOS
Week 6 - TCR approval and handshakes
Week 5 – Tactical Kickoff
Week 4 - TCR approval and handshakes
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

Activity	Start Date	Finish Date	Status
OpNav Request	7/8/2019	7/8/2019	Complete
Tactical Kickoff	7/9/2019	7/9/2019	
J-Asteroid planning	7/9/2019	7/18/2019	
Week TCR for BG sequence and science populated	7/12/2019	7/12/2019	
Pass 0 Background Sequence	7/15/2019	7/15/2019	
TCR approval	7/17/2019	7/17/2019	
Deliver OpNav Checklist to FDS & OpNav Reconciliation	7/18/2019	7/18/2019	
Ops Eng populates FA	7/19/2019	7/19/2019	
Delivery to MSA	7/31/2019	7/31/2019	