



xm1936: Orbital C wk 5

Week 8 - Tactical kickoff
Week 7 - SOS
Week 6 - TCR approval and handshake
Week 5 – Tactical Kickoff
Week 4 - TCR approval and handshake
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

- Week 2019-36
- Week: 9/02/2019 (DOY 245) T13:30:00 – 9/09/2019 (DOY 252) T13:30:00
- SPT: N/A
- Ops Engineer: Andrew Gardner
- WGs and Instruments: NavCam, AWG
- SOS: N/A
- OPSCHK: 555
- Science Activities:
 - Pair of nadir NavCam particle monitoring images every ~12.5 minutes throughout the week
- Default attitude: Nadir point
- Slew config: Default



xm1936 Planning Schedule

Week 8 - Tactical kickoff
Week 7 - SOS
Week 6 - TCR approval and handshakes
Week 5 – Tactical Kickoff
Week 4 - TCR approval and handshakes
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

Activity	Start Date	Finish Date	Status
OpNav Request	7/29/2019	7/29/2019	
Tactical Kickoff	7/30/2019	7/30/2019	
J-Asteroid planning	7/30/2019	8/8/2019	
Week TCR for BG sequence and science populated	8/2/2019	8/2/2019	
Pass 0 Background Sequence	8/5/2019	8/5/2019	
TCR approval	8/7/2019	8/7/2019	
Deliver OpNav Checklist to FDS & OpNav Reconciliation	8/8/2019	8/8/2019	
Ops Eng populates FA	8/9/2019	8/9/2019	
Delivery to MSA	8/21/2019	8/21/2019	