



xm1939: Re-Fly DS BBD Flyby 2

Week 7 – Tactical Kickoff

Week 5 - J-Asteroid 2
Week 4 - Reconciliation
Week 3 - Handshake & TCR
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

- Week 2019-39
- Week: 9/23/2019 (DOY 266) T13:30:00 – 9/30/2019 (DOY 273) T13:30:00
- SPT: Mathilde Westermann
- Ops Engineer: David Dean
- WGs and Instruments: OCAMS, OTES, OVIRS, NavCam, IPWG, SAWG, TAWG
- SOS: 177
- OPSCHK: 655
- Science Activities:
 - 9/26/2019 (DOY 269) – MapCam, OTES, OVIRS point and stare
 - NavCam1 images for particle monitoring every 2 hours throughout the week
- Default attitude: Sun Point
- Slew config: Default



xm1939 Planning Schedule

→ Week 7 – Tactical Kickoff

- Week 5 - J-Asteroid 2
- Week 4 - Reconciliation
- Week 3 - Handshake & TCR
- Week 2 - Final Implementation/Delivery
- Week 1 - Review/Uplink
- Week 0 - Execution

Activity	Start Date	Finish Date	Status
SPT populates SOS SOCR	8/5/2019	8/5/2019	Complete
Tactical Kickoff	8/6/2019	8/6/2019	
IS populates SOS	8/6/2019	8/8/2019	
OpNav Request	8/8/2019	8/8/2019	
J-Asteroid Sandboxing	8/9/2019	8/14/2019	
WG and IS review SOS	8/13/2019	8/21/2019	
SPT builds J-Asteroid plan	8/15/2019	8/26/2019	
SPT delivers first look CK to WGs	8/16/2019	8/16/2019	
SOCR approval deadline	8/21/2019	8/21/2019	
Pass 0 background sequence	8/26/2019	8/26/2019	
OpsE delivers IS/IE review material	8/28/2019	8/28/2019	
J-Asteroid Reconciliation and deliver OpNav checklist and report	8/29/2019	8/29/2019	
Week TCR for BG sequence and science populated	8/30/2019	8/30/2019	
TCR approval	9/3/2019	9/3/2019	
Ops Eng populates FA	9/4/2019	9/4/2019	
Delivery to MSA	9/11/2019	9/11/2019	