



xm1942: Recon A High Pass Flyby 3 CQ13 Kingfisher Tactical Kickoff

→ Week 7 – Tactical Kickoff

Week 5 - J-Asteroid 2
Week 4 - Reconciliation
Week 3 - Handshake & TCR
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

- Week 2019-42
- Week: 10/14/2019 (DOY 287) T13:30:00 – 10/21/2019 (DOY 294) T13:30:00
- SPT: Diane Lambert
- Ops Engineer: Zoe Zeszut
- WGs and Instruments: OCAMS, OTES, OVIRS, NavCam, ALTWG, IPWG, RDWG, SAWG, TAWG
- SOS: 180
- OPSCHK: 658
- Science Activities:
 - 10/19/2019 (DOY 292) – PolyCam elliptical raster scans with OTES and OVIRS, MapCam point and stare with OTES and OVIRS
 - NavCam1 images for particle monitoring every 2 hours throughout the week
- Default attitude: Sun Point
- Slew config: Default





xm1942 Planning Schedule

→ Week 7 – Tactical Kickoff
Week 5 - J-Asteroid 2
Week 4 - Reconciliation
Week 3 - Handshake & TCR
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

Activity	Start Date	Finish Date	Status
SPT populates SOS SOCR	8/26/2019	8/26/2019	Complete
Tactical Kickoff	8/27/2019	8/27/2019	
IS populates SOS	8/27/2019	8/29/2019	
OpNav Request	8/29/2019	8/29/2019	
J-Asteroid Sandboxing	8/30/2019	9/4/2019	
WG and IS review SOS	9/3/2019	9/11/2019	
SPT builds J-Asteroid plan	9/5/2019	9/16/2019	
SPT delivers first look CK to WGs	9/6/2019	9/6/2019	
SOCR approval deadline	9/11/2019	9/11/2019	
Pass 0 background sequence	9/16/2019	9/16/2019	
OpsE delivers IS/IE review material	9/18/2019	9/18/2019	
J-Asteroid Reconciliation and deliver OpNav checklist and report	9/19/2019	9/19/2019	
Week TCR for BG sequence and science populated	9/20/2019	9/20/2019	
TCR approval	9/24/2019	9/24/2019	
Ops Eng populates FA	9/25/2019	9/25/2019	
Delivery to MSA	10/2/2019	10/2/2019	