



# xm1945 Orbital R Instrument Calibration Tactical Kickoff

Week 8 - Tactical kickoff
Week 7 - SOS
Week 6 - ...
<b>Week 5 – Tactical Kickoff</b>
Week 4 - TCR approval and handshake
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

- Week 2019-45
- Week: 11/04/2019 (DOY 308) T13:30:00 – 11/11/2019 (DOY 315) T13:30:00
- SPT: Christian d'Aubigny
- Ops Engineer: Sara Knutson
- WGs and Instruments: OCAMS, OVIRS, NavCam
- SOS: 157, 170, 176
- OPSCHK: 712
- Activities:
  - 11/04/19 (DOY 308): OCAMS Absolute Color Cal
  - 11/05/2019 (DOY 309): OCAMS Absolute Color Cal
  - 11/08/2019 (DOY 312): OCAMS Non-Linearity Calibration
  - 11/09/2019 (DOY 313): OVIRS Solar Cal
  - NavCam1 images for particle monitoring every 2 hours throughout the week
- Default attitude: Nadir Point
- Slew config: Default



# xm1945 Planning Schedule

Week 8 - Tactical kickoff
Week 7 - SOS
Week 6 - TCR approval and handshakes
<b>Week 5 – Tactical Kickoff</b>
Week 4 - TCR approval and handshakes
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

Activity	Start Date	Finish Date	Status
OpNav Request	9/30/2019	9/30/2019	Complete
Tactical Kickoff	10/01/2019	10/01/2019	
J-Asteroid planning	10/01/2019	10/10/2019	
Week TCR for BG sequence and science populated	10/04/2019	10/04/2019	
Pass 0 Background Sequence	10/07/2019	10/07/2019	
TCR approval	10/09/2019	10/09/2019	
Deliver OpNav Checklist to FDS & OpNav Reconciliation	10/10/2019	10/10/2019	
Ops Eng populates FA	10/11/2019	10/11/2019	
Delivery to MSA	10/23/2019	10/23/2019	