



xm1946 Orbital R Mapping Week 1 Tactical Kickoff

Week 8 – Tactical Kickoff
Week 6 - J-Asteroid 1
Week 5 - J-Asteroid 2
Week 4 - TCR approval and Handshake
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

- Week 2019-46
- Week: 11/11/2019 (DOY 315) T13:30:00 – 11/18/2019 (DOY 322) T13:30:00
- SPT: Rose Garcia
- Ops Engineer: David Dean
- WGs and Instruments: OCAMS, OTES, OVIRS, REXIS, NavCam, SAWG, TAWG, XSWG, AWG
- SOS: 183
- OPSCHK: 713
- Science Activities executing throughout the week:
 - OTES for 18 hrs per day, MapCam images at 10 minute cadence for 18 hrs per day, OVIRS spectra for 12 hrs per day, REXIS for 16.5 hrs per day, NavCam1 images for particle monitoring every 2 hours
- Default attitude: Nadir Point
- Slew config: Default



xm1946 Planning Schedule

Week 8 – Tactical Kickoff
Week 6 - J-Asteroid 1
Week 5 - J-Asteroid 2
Week 4 - TCR approval and Handshake
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

Activity	Start Date	Finish Date	Status
SPT populates SOS SOCR	9/16/2019	9/16/2019	
Tactical Kickoff	9/17/2019	9/17/2019	
IS populates SOS	9/18/2019	9/20/2019	
OpNav Request	9/23/2019	9/23/2019	
J-Asteroid Sandboxing	9/24/2019	9/30/2019	
WG and IS review SOS	10/01/2019	10/08/2019	
SPT builds J-Asteroid plan	10/01/2019	10/09/2019	
SPT delivers first look CK to WGs	10/04/2019	10/04/2019	
SOCR approval deadline	10/08/2019	10/08/2019	
Pass 0 background sequence	10/14/2019	10/14/2019	
OpsE delivers IS/IE review material	10/11/2019	10/11/2019	
OpNav Reconciliation and deliver OpNav checklist and report	10/10/2019	10/10/2019	
J-Asteroid Reconciliation	10/14/2019	10/14/2019	
Week TCR for BG sequence and science populated	10/11/2019	10/11/2019	
TCR approval & Handshake	10/16/2019	10/16/2019	
Ops Eng populates FA	10/18/2019	10/18/2019	
Delivery to MSA	10/30/2019	10/30/2019	