



xm2002 Recon B Tactical Kickoff

Week 8 - Tactical kickoff
Week 7 - SOS
Week 6 - TCR approval and handshake
Week 5 – Tactical Kickoff
Week 4 - TCR approval and handshake
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

- Week 2020-02
- Week: 1/6/2019 (DOY 006) T13:30:00 – 1/13/2020 (DOY 013) T13:30:00
- SPT: N/A
- Ops Engineer: Zoe Zeszut
- WGs and Instruments: NavCam, OCAMS, AWG
- SOS: N/A
- OPSCHK: 793
- Science Activities executing throughout the week:
 - NavCam1 images for particle monitoring every 2 hours
- OpNavs: NavCam and MapCam every 2 hours
- Default attitude: Nadir Point
- Slew config: Default
- Meta-kernel: reconB_OpNavs



xm2002 Planning Schedule

Activity	Start Date	Finish Date	Status
OpNav Request	11/25/2019	11/25/2019	Complete
Tactical Kickoff	11/26/2019	11/26/2019	
J-Asteroid planning	11/26/2019	12/5/2019	
Week TCR for BG sequence and science populated	11/29/2019	11/29/2019	
Pass 0 Background Sequence	12/02/2019	12/02/2019	
TCR approval	12/04/2019	12/04/2019	
OpNav Checklist	12/05/2019	12/05/2019	
Ops Eng populates FA	12/06/2019	12/06/2019	
Delivery to MSA	12/18/2019	12/18/2019	