



xm2034 Post-MP Reboot/Recovery

Week 8 - Tactical kickoff
Week 7 - SOS
Week 6 - ...
Week 5 – Tactical Kickoff
Week 4 - FCN approval and handshake
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

- Week 2020-34
- Week: 8/17/20 (DOY 230) T13:30:00 – 8/24/20 (DOY 237) T13:30:00 UTC
- SPT: N/A
- Ops Engineer: Sara Knutson
- WGs and Instruments: NavCam, OCAMS
- OPSCHK: 1103
- Science Activities: N/A
- OpNavs: NavCam and OCAMS OpNavs
- Other Activities:
 - Reboot/recovery
 - TR2R2 maneuver
 - TAGCAMS contamination checkout
- Default attitude: Sun Point
- Slew config: Default
- Meta-kernel: sf_2020_142_2154_od249_SCLK00056.mk



xm2034 Planning Schedule

Week 8 - Tactical kickoff
Week 7 - SOS
Week 6 - TCR approval and handshakes
Week 5 – Tactical Kickoff
Week 4 - TCR approval and handshakes
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

Activity	Start Date	Finish Date
OpNav Request	7/6/2020	7/6/2020
Week TCR for BG sequence and science populated	7/10/2020	7/10/2020
Pass 0 Background Sequence	7/13/2020	7/13/2020
TCR approval	7/15/2020	7/15/2020
OpNav Checklist & Report	7/16/2020	7/16/2020
Ops Eng populates FA	7/17/2020	7/17/2020
WISC	7/20/2020	7/20/2020
Final OpNav Request	7/21/2020	7/21/2020
Flight Activity Kickoff	7/23/2020	7/23/2020
Delivery to MSA	7/27/2020	7/27/2020