



xm2038 OpNavs and Particle Monitoring

Week 8 - Tactical kickoff
Week 7 - SOS
Week 6 - ...
Week 5 – Tactical Kickoff
Week 4 - FCN approval and handshake
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

- Week 2020-38
- Week: 9/14/20 (DOY 258) T13:30:00 – 9/21/20 (DOY 265) T13:30:00 UTC
- SPT: N/A
- Ops Engineer: Sara Knutson
- WGs and Instruments: NavCam, AWG
- OPSCHK: 1107
- Science Activities: NavCam1 images for particle monitoring
- OpNavs: NavCam OpNavs
- Other Activities: N/A
- Default attitude: Nadir
- Slew config: Default
- Meta-kernel: sf_2020_199_2051_od249_SCLK00057.mk



xm2038 Planning Schedule

Week 8 - Tactical kickoff
Week 7 - SOS
Week 6 - TCR approval and handshakes
Week 5 – Tactical Kickoff
Week 4 - TCR approval and handshakes
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

Activity	Start Date	Finish Date
OpNav Request	8/10/2020	8/10/2020
Week TCR for BG sequence and science populated	8/14/2020	8/14/2020
Pass 0 Background Sequence	8/17/2020	8/17/2020
TCR approval	8/19/2020	8/19/2020
OpNav Checklist & Report	8/20/2020	8/20/2020
Ops Eng populates FA	8/21/2020	8/21/2020
WISC	8/24/2020	8/24/2020
Final OpNav Request	8/25/2020	8/25/2020
Flight Activity Kickoff	8/27/2020	8/27/2020
Delivery to MSA	8/31/2020	8/31/2020