



xm2043 TAG!!!

Week 8 - Tactical kickoff
Week 7 - SOS
Week 6 - TAG
Week 5 – Tactical Kickoff
Week 4 - TCR approval and handshake
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

- Week 2020-43
- Week: 10/19/20 (DOY 293) T11:30:00 – 10/26/20 (DOY 300) T13:30:00 UTC
- SPT: Mathilde Westermann
- Ops Engineer: Sara Knutson
- WGs and Instruments: NavCam, OCAMS, OTES, IPWG, SAWG, RDWG
- OPSCHK: 1112
- Science Activities: TAG!
- OpNavs: NavCam and MapCam OpNavs
- Other Activities:
 - TAG!
 - TAGSAM Imaging
 - ~~SMM~~ Canceled due to concerns about sample leakage from TAGSAM head
- Default attitude: Nadir prior until TAG, Sun Point after
- Slew config: Default
- Meta-kernel: **sf_2020_182_0243_od258_SCLK00056.mk**



xm2040-xm2043 Planning Schedule

Week 8 - Tactical kickoff
Week 7 - SOS
Week 6 - TCR approval and handshake
Week 5 – Tactical Kickoff
Week 4 - TCR approval and handshake
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

Activity	Start Date	Finish Date
OpNav Request	8/24/2020	8/24/2020
Week TCR for BG sequence and science populated	8/28/2020	8/28/2020
Pass 0 Background Sequence	8/31/2020	8/31/2020
TCR approval	9/2/2020	9/2/2020
OpNav Checklist & Report	9/3/2020	9/3/2020
Ops Eng populates FA	9/4/2020	9/4/2020
WISC	9/8/2020	9/8/2020
Final OpNav Request	9/8/2020	9/8/2020
Flight Activity Kickoff	9/10/2020	9/10/2020
Delivery to MSA WOY 40	9/14/2020	9/14/2020
Delivery to MSA WOY 41-43	9/15/2020	9/15/2020