



xm2044 Accelerated Sample Stow

Week 8 - Tactical kickoff
Week 7 - SOS
Week 6 - ...
Week 5 – Tactical Kickoff
Week 4 - ...
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

- Week 2020-44
- Week: 10/26/20 (DOY 300) T13:30:00 -11/2/20 (DOY 307) T13:30:00 UTC
- SPT: N/A
- Ops Engineer: Karl Harshman
- WGs and Instruments: TAGCAMS, OCAMS
- OPSCHK: 1377
- Science Activities: N/A
- OpNavs: N/A
- Other Activities: Sample stow accelerated to occur this week due to material leakage from TAGSAM head. SamCam and StowCam imagery taken during the stow activity. Originally scheduled instrument checkouts deferred to WOY 47.
- Default attitude: Sun Point
- Slew config: Default



xm2044-xm2045 Planning Schedule

Week 8 - Tactical kickoff
Week 7 - SOS
Week 6 - TCR approval and handshake
Week 5 – Tactical Kickoff
Week 4 - TCR approval and handshake
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

Activity	Start Date	Finish Date
OpNav Request	9/14/2020	9/14/2020
Week TCR for BG sequence and science populated	9/18/2020	9/18/2020
Pass 0 Background Sequence	9/21/2020	9/21/2020
TCR approval	9/23/2020	9/23/2020
OpNav Checklist & Report	9/24/2020	9/24/2020
Ops Eng populates FA	9/25/2020	9/25/2020
WISC	9/28/2020	9/28/2020
Final OpNav Request	9/29/2020	9/29/2020
Flight Activity Kickoff	10/1/2020	10/1/2020
Delivery to MSA	10/5/2020	10/5/2020