



# xm2045 Drift Away

Week 8 - Tactical kickoff
Week 7 - SOS
Week 6 - SOS
<b>Week 5 – Tactical Kickoff</b>
Week 4 - TCR approval and handshake
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

- Week 2020-45
- Week: 11/2/20 (DOY 307) T13:30:00 – 11/9/20 (DOY 314) T13:30:00 UTC
- SPT: N/A
- Ops Engineer: Sara Knutson
- OPSCHK:
- Activities: Originally scheduled as sample stow week. Stow accelerated to occur in WOY 44.
- Default attitude: Sun Point
- Slew config: Default
- Meta-kernel:



# xm2044-xm2045 Planning Schedule

Week 8 - Tactical kickoff
Week 7 - SOS
Week 6 - TCR approval and handshake
<b>Week 5 – Tactical Kickoff</b>
Week 4 - TCR approval and handshake
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

Activity	Start Date	Finish Date
OpNav Request	9/14/2020	9/14/2020
Week TCR for BG sequence and science populated	9/18/2020	9/18/2020
Pass 0 Background Sequence	9/21/2020	9/21/2020
TCR approval	9/23/2020	9/23/2020
OpNav Checklist & Report	9/24/2020	9/24/2020
Ops Eng populates FA	9/25/2020	9/25/2020
WISC	9/28/2020	9/28/2020
Final OpNav Request	9/29/2020	9/29/2020
Flight Activity Kickoff	10/1/2020	10/1/2020
Delivery to MSA	10/5/2020	10/5/2020