xm1924: Orbital B insertion (OpNav only)

Week 8 – Tactical Kickoff
Week 6 - J-Asteroid 1
Week 5 - J-Asteroid 2
Week 4 - TCR approval and Handshake
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

- Week 2019-24
- Week: 6/10/2019 (DOY 161) T13:30:00 – 6/17/2019 (DOY 168) T13:30:00
- SPT: N/A
- Ops Engineer: Zoe Zeszut
- OPSCHK:
- Science Activities: N/A
- Other activities: OpNavs, LIDAR Limb-Crossing Cal
- Default attitude: Sun Point until HGA pass on 6/14, Nadir after that
- Slew config: Default

xm1924 Planning Schedule

Week 8 – Tactical Kickoff
Week 6 - J-Asteroid 1
Week 5 - J-Asteroid 2
Week 4 - TCR approval and Handshake
Week 3 - Flight Activity Kickoff
Week 2 - Final Implementation/Delivery
Week 1 - Review/Uplink
Week 0 - Execution

Activity	Start Date	Finish Date	Status
Tactical Kickoff	4/16/2019	4/16/2019	
OpNav Request	4/22/2019	4/22/2019	
J-Asteroid sandboxing	4/23/2019	4/29/2019	
New SOCR and kernel submission deadline	4/26/2019	4/26/2019	
OpsEng builds J-Asteroid Plan	4/30/2019	5/8/2019	
Deliver OpNav Checklist to FDS	5/9/2019	5/9/2019	
Week TCR for BG sequence and science populated	5/13/2019	5/13/2019	
TCR approval	5/15/2019	5/15/2019	
Delivery to MSA	5/29/2019	5/29/2019	