
Exploring Our Past, Securing Our Future 

xm1927: Global Mapping 1

• Week 2019-27
• Week: 7/1/2019 (DOY 182) T13:30:00 – 7/8/2019 (DOY 189) T13:30:00
• SPT: Rose Garcia
• Ops Engineer: Josh Nelson

• Sara Knutson for OLA-LIDAR cross cal
• WGs and Instruments: OCAMS, OLA, OTES, REXIS, NavCam, AWG, AltWG, IPWG, XSWG, TAWG, RDWG
• SOS: 165
• OPSCHK: 453
• Science Activities:

• 7/1/2019 (DOY 182) Nadir tracking with OLA rasters, PolyCam, OTES, REXIS, and NavCam
• 7/2/2019 (DOY 183) Nadir tracking with OLA rasters, PolyCam, OTES, REXIS, and NavCam
• 7/3/2019 (DOY 184) Nadir tracking with OLA rasters, PolyCam, OTES, REXIS, and NavCam
• 7/4/2019 (DOY 185) Nadir tracking with OLA rasters, PolyCam, OTES, REXIS, and NavCam
• 7/5/2019 (DOY 186) Nadir tracking with OLA rasters, PolyCam, OTES, REXIS, and NavCam
• 7/7/2019 (DOY 188) Nadir tracking with OLA rasters, PolyCam, OTES, REXIS, and NavCam
• Note that ATFs containing MapCam will also be built during planning for this week

• Other activities: 7/6/2019 (DOY 187) LIDAR-OLA Cross Cal
• Default attitude: Nadir point
• Slew config: Default
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Week 8 – Tactical Kickoff



Exploring Our Past, Securing Our Future 

xm1927 Planning Schedule
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Activity Start Date Finish Date Status
SPT populates SOS from SPP 5/6/2019 5/6/2019 Complete

Tactical Kickoff 5/7/2019 5/7/2019

IS populates SOS with input from WG 5/8/2019 5/13/2019

OpNav Request 5/13/2019 5/13/2019

J-Asteroid sandboxing and check of SOS 5/14/2019 5/20/2019

WG and IS review SOS 5/20/2019 5/27/2019

New SOCR and kernel submission deadline 5/17/2019 5/17/2019

SPT & OpsEng builds J-Asteroid Plan 5/21/2019 5/29/2019

Deliver First Look CK to WG Leads 5/24/2019 5/24/2019

SOCR approval deadline 5/28/2019 5/28/2019

Deliver OpNav Checklist to FDS 5/30/2019 5/30/2019

Ops Eng deliver IS/IE review material 5/31/2019 5/31/2019

J-Asteroid Reconciliation with SPT OpsEng IS and IE 6/3/2019 6/3/2019

Week TCR for BG sequence and science populated 6/3/2019 6/3/2019

Pass 0 background sequence delivery 6/3/2019 6/3/2019

TCR approval 6/5/2019 6/5/2019

Handshake to Implementation 6/5/2019 6/5/2019

Delivery to MSA 6/19/2019 6/19/2019
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