Week 8 - Tactical kickoff
Week 7 - SOS

mmmmm)| Week 5 — Tactical Kickoff

xm2019 CP OpNavs, Particle Monitoring e

Week 1 - Review/Uplink
Week 0 - Execution

OSIRIS-RExX

- Week 2020-19

- Week: 5/4/2020 (DOY 125) T13:30:00 — 5/11/20 (DOY 132) T 13:30:00
- SPT: N/A

- Ops Engineer: Ed Audi

- WGs and Instruments: NavCam, AWG

- OPSCHK: 954

- Science Activities: NavCam1 images for particle monitoring
- OpNavs: NavCam OpNavs

- Default attitude: Nadir Point

- Slew config: Default

- Meta-kernel: sf 2020 24 1931 od211 SCLK00051.mk
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xm2019 Planning Schedule

Week 8 - Tactical kickoff
Week 7 - SOS

Week 5 — Tactical Kickoff

e T T O AP T OVET S TTaTTaSTTane
Week 3 - Flight Activity Kickoff

Week 2 - Final Implementation/Delivery|
Week 1 - Review/Uplink
Week 0 - Execution

Activity Start Date | Finish Date

OpNav Request

Week TCR for BG sequence and science populated
Pass 0 Background Sequence

TCR approval

OpNav Checklist & Report

Ops Eng populates FA

WISC

Final OpNav Request

Flight Activity Kickoff

Delivery to MSA

3/30/2020
4/3/2020
4/6/2020
4/8/2020
4/9/2020

4/10/2020

4/13/2020

4/14/2020

4/16/2020

4/20/2020

3/30/2020
4/3/2020
4/6/2020
4/8/2020
4/9/2020

4/10/2020

4/13/2020

4/14/2020

4/16/2020

4/20/2020
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