Week 8 - Tactical kickoff
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xm2021 CP OpNavs, Particle Monitoring A

Week 1 - Review/Uplink
Week 0 - Execution

OSIRIS-AEX

- Week 2020-21

- Week: 5/18/20 (DOY 139) T13:30:00 — 5/25/20 (DOY 146) T13:30:00 UTC
- SPT: N/A

- Ops Engineer: Zoe Zeszut

- WGs and Instruments: NavCam, OCAMS, AWG

- OPSCHK: 956

- Science Activities: NavCam1 images for particle monitoring
- OpNavs: NavCam and MapCam OpNavs

- Other Activities: R4P1, R4T3, R4P2 maneuvers

- Default attitude: Nadir Point

- Slew config: Default

- Meta-kernel: sf 2020 87 2258 0d234 SCLK00054.mk
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/ Week 2 - Final Implementation/Delivery|
OSIRIS-REX Week 1 - Review/Uplink

D 3 e e B Week 0 - Execution

Activity Start Date | Finish Date

OpNav Request 4/13/2020 4/13/2020
Week TCR for BG sequence and science populated 4/17/2020 4/17/2020
Pass 0 Background Sequence 4/20/2020 4/20/2020
TCR approval 4/22/2020 4/22/2020
OpNav Checklist & Report 4/23/2020 4/23/2020
Ops Eng populates FA 4/24/2020 4/24/2020
WISC 4/27/2020 4/27/2020
Final OpNav Request 4/28/2020 4/28/2020
Flight Activity Kickoff 4/30/2020 4/30/2020
Delivery to MSA 5/4/2020 5/4/2020
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