Week 8 - Tactical kickoff
Week 7 - SOS

mmmm)| Week 5 — Tactical Kickoff

xm2029 OpNavs and Particle Monitoring

OSIRIS-AEX

- Week 2020-29

- Week: 7/13/20 (DOY 195) — 7/20/20 (DOY 202) T13:30:00 UTC
- SPT: N/A

- Ops Engineer: Zoe Zeszut

- WGs and Instruments: NavCam, OCAMS, AWG

- OPSCHK: 1070

- Science Activities: NavCam1 images for particle monitoring
- OpNavs: NavCam and MapCam OpNavs

- Other Activities: TR2T3 and TR2T4 trim maneuvers

- Default attitude: Nadir Point

- Slew config: Default

- Meta-kernel: sf 2020 121 2302 0d240 SCLK00055.mk
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xm2029 Planning Schedule e

/ Week 2 - Final Implementation/Delivery|
OSIRIS-REX Week 1 - Review/Uplink

D 3 e e B Week 0 - Execution

Activity Start Date | Finish Date

OpNav Request 6/8/2020 6/8/2020
Week TCR for BG sequence and science populated 6/12/2020 6/12/2020
Pass 0 Background Sequence 6/15/2020 6/15/2020
TCR approval 6/17/2020 6/17/2020
OpNav Checklist & Report 6/18/2020 6/18/2020
Ops Eng populates FA 6/19/2020 6/19/2020
WISC 6/22/2020 6/22/2020
Final OpNav Request 6/23/2020 6/23/2020
Flight Activity Kickoff 6/25/2020 6/25/2020
Delivery to MSA 6/29/2020 6/29/2020
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