




# INSTRUMENT OPERATIONS OVERVIEW

WOY 38

# MONDAY

38	<b>260</b> (09/17)	Template AP4: OpNav and/or Daily Phase Function Day										
	12	13	14	15	16	17	18	19	20	21	22	23
Template												
Sci Plan												
S/C Pointing				Earth Pt								
OCAMS												
OTES												
OVIRS												
OLA												
REXIS	REXIS powered on 12:40 Frangibolt timer set  rex_bolt_fire_seq4.lgo Start: ~14:50, dur 121 min											
NAVCAM												









# SATURDAY

265	(09/22)	Template AP4: OpNav and/or Daily Phase Function Day																					
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
DDOR window		[Hatched]							A	[Hatched]	HGA Pass: 5-7 Hour										[Hatched]		
														DSN 1430-2000 55									
REXIS Cover Open - 3rd Attempt, if needed																							
																		Earth Pt					
										SPAWN rex_cover_open_seq2 NLT 11:40													
										REXIS powered on 12:40													
										Frangibolt timer set [Hatched] rex_bolt_fire_seq4.lgo Start: ~14:50, dur 121 min													





